Approved For Release 2005/06/06 : CIA-RDP78B04770A002700010025-6

CONFIDENTIAL

9618-18-67

25X1 [redacted]

7 August 1967

25X1 [redacted]

P. O. Box 6788
Ft. Davis Station
Washington, D. C.

25X1 Subject: [redacted] - Monthly Report, June 30, 1967

Gentlemen:

Enclosed herewith are two (2) copies of the fourth monthly report for this project (9618), prepared in accordance with the requirements of Specification DB-1001.

Three (3) copies of the report are being forwarded directly to the Technical Representative. 25X1

[redacted]

cc: Technical Representative

25X1 [redacted]

Declass Review by NGA.

THIS DOCUMENT CONTAINS INFORMATION AFFECTING THE NATIONAL DEFENSE OF THE UNITED STATES WITHIN THE MEANING OF THE ESPIONAGE LAWS, TITLE 18 U.S.C., SECTIONS 793 AND 794. ITS TRANSMISSION OR THE REVELATION OF ITS CONTENTS IN ANY MANNER TO AN UNAUTHORIZED PERSON IS PROHIBITED BY LAW.

GROUP 1
Excluded from automatic downgrading and declassification

Approved For Release 2005/06/06 : CIA-RDP78B04770A002700010025-6

CONFIDENTIAL

Approved For Release 2005/06/06 : CIA-RDP78B04770A002700010025-6

PHOTO INTERPRETATION RAPID COPY VIEWER/PRINTER

FOURTH MONTHLY REPORT

DATE TO: June 30, 1967

1.0 Activity During Reporting Period

MECHANICAL

All engineering design work has been completed. The film transport and condenser assembly are being detailed. The installation drawing as well as the installation data sheets have been prepared and were forwarded to the C.O.R. earlier.

OPTICAL

Mirrors and condenser lens are out for quotation. The [redacted] photo-electric operation manual was received and is being reviewed for its suitability. 25X1

ELECTRICAL

The circuit drawings are being finalized.

PRINTER-PROCESSOR

The Printer-Processor drawings have been 100% released for fabrication and procurement. The negative cassette contains 75 ft. of material and the positive contains 200 ft. of material.

Approved For Release 2005/06/06 : CIA-RDP78B04770A002700010025-6

Approved For Release 2005/06/06 : CIA-RDP78B04770A002700010025-6

2.0 Planned Activity for Next Reporting Period

MECHANICAL

Completion of all details and release of 90% of all hardware.

OPTICAL

Place the order for lens and mirror. Place the order for the [redacted] 25X1 exposure meter.

ELECTRICAL

Complete electrical circuit drawings.

PRINTER-PROCESSOR

Start assembly of Printer-Processor.

3.0 Unresolved Technical Problems

No new unresolved technical problems.

4.0 Unresolved Contractual Problems

4.1 Delivery date on condenser lens is January 2, 1968.

4.2 Assembly of the viewer printer will probably not start until the month of October, 1967 rather than September as originally planned.

5.0 Oral Agreements or Understandings

No new oral agreements or understandings.

6.0 Oral Agreements or Understandings Requiring Approval

No new oral agreements or understandings requiring approval.

7.0 Unresolved Matters

No new unresolved matter.

8.0 Status of Funds

See separate sheet.

Approved For Release 2005/06/06 : CIA-RDP78B04770A002700010025-6

25X1

Approved For Release 2005/06/06 : CIA-RDP78B04770A002700010025-6



Approved For Release 2005/06/06 : CIA-RDP78B04770A002700010025-6